

Transformation Support

| | Warmer Welcome for All | Simplifying Roles & Structures | Engaging Learning | Digital Support | Trustee Boards |
|---------------------------------|---|--|---|--|---|
| Now To End Sept | <ul style="list-style-type: none"> Understand the new process. Identify key stakeholders. Prepare plan for introduction. | <ul style="list-style-type: none"> Establish team roles & responsibilities. Agree structures. Identify volunteers to fill places. | <ul style="list-style-type: none"> Identify opportunities for volunteers to complete Mod 5&7 Identify volunteers close to WB completion and offer support to finish | <ul style="list-style-type: none"> encourage volunteers to update and check Compass records. Review roles on Compass and consolidate where possible. | <ul style="list-style-type: none"> Review make up of new Boards Brief current Trustees on changes Change focus onto Governance tasks Identify operational task to be transferred to other teams |
| Next Oct – Feb 24 | <ul style="list-style-type: none"> Brief stakeholders in new process Set out timetable for 2024. Identify success criteria | <ul style="list-style-type: none"> Meet & brief stakeholders. Brief new role holders Ensure nothing is missed! | <ul style="list-style-type: none"> Brief District teams Brief Group teams Identify support measures post implementation | <ul style="list-style-type: none"> Continue to improve data quality. Identify champions to support wider teams | <ul style="list-style-type: none"> Implement changes. Identify improvement opportunities. |
| Future March 24 + | <ul style="list-style-type: none"> Review process identify improvements. Implement improvements. | <ul style="list-style-type: none"> Roles start. set up review process to identify improvements. Implement improvements. | <ul style="list-style-type: none"> Support the implementation. Implement support measures | <ul style="list-style-type: none"> Support implementation Support knowledge sharing | |